

WP and tasks		WP leader		Months																																															
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
<b>WP1 Management</b>		INSAT																																																	
T1.1	Manage Consortium	INSAT																																																	
T1.2	Allocate funds and manage budget.	INSAT																																																	
T1.3	Quality assurance of project activities (internal and external)	CBS																																																	
T1.4	Interface with EC representatives	INSAT																																																	
T1.5	Organise project progress meetings.	INSAT/CBS																																																	
T1.6	Reporting	INSAT																																																	
T1.7	Project platform for internal communication	INSAT																																																	
<b>WP2 Proof of concept</b>		CBS																																																	
T2.1	Scientific benchmark (Bibliography)	CBS																																																	
T2.2	Screening of optimal bioproduction conditions (lab scale)	CBS																																																	
T2.3	Bioprocess transposition (scale up 1-10L bioreactor scale)	INSAT																																																	
T2.4	Production protocol for demonstration scale (Pre-industrial scale)	INSAT																																																	
<b>WP3 Optimisation of the new biocontrol activity</b>		JKI																																																	
T3.1	Lab scale activity testing	CBS																																																	
T3.2	Optimisation of the biocontrol formulation and bioavailability of the delta-endotoxin	JKI																																																	
T3.3	Field assays	CBS																																																	
T3.4	Comparative impact study	IPT																																																	
<b>WP4 Economic maturation</b>		BIPCA																																																	
T4.1	Technology assessment	BIPCA																																																	
T4.2	Commercial exploitation analysis	BIPCA																																																	
T4.3	Regulatory requirements and certification issues	BIPCA																																																	
T4.4	Definition of exploitation paths & business plan	WSU																																																	
<b>WP5 Communication, Networking and Outreach Activities</b>		INSAT																																																	
T5.1	Develop and update communication tools	INSAT																																																	
T5.2	Training	CBS																																																	
T5.3	Networking activities	INSAT																																																	
T5.4	Outreach activities for large public engagement	INSAT																																																	
<b>WP6 Dissemination &amp; Exploitation</b>		INSAT																																																	
T6.1	Prepare and update the Plan for Dissemination and Exploitation of Results	CBS																																																	
T6.2	Dissemination through relevant scientific events and publications	INSAT																																																	